COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 10/ 2020

ESTI MATE SUMVARY 11:14: 48
CONTI D: C23479 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23479-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TIME ALLOW 142 WORK DAYS
SH94 VB PASSI NG LANE AT CORRAL VALLEY RD PERCENT TI ME: 14.08 ORI G TI ME ALLOW 142 WORK DAYS

PROJECT NO STMD94A- 038
SH94 WB PASSI NG LANE AT CORRAL VALLEY RD

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 11/ 02/ 2020 DATE TI ME STARTED 09/24/2020
7353 S. EAGLE STREET DATE LET 09/ 01/ 2020 DATE WORK BEGAN 10/ 01/2020
DATE AWARDED 09/ 22/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/23/2020 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 09/ 24/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMT: $ 3, 446, 810. 91 PARTI Cl PATI NG $ 518, 335. 00 $ 518, 335. 00
AWARD PRQJECT AMT:  $ 3,375, 240.32 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 15. 04% TOTAL EARNI NGS 518, 335. 00 518, 335. 00
FUNDS AVAI LABLE: $ 2,928,475.91 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 518, 335. 00 518, 335. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -13, 534. 40 -13, 534. 40

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 504, 800. 60 504, 800. 60

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 504, 800. 60 504, 800. 60

OTHER ADJUSTNENTS 0. 00 0. 00

PAYENT DE :;; 77777 s04,800.60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23479-BID ESTI MATE RUN 11/ 10/ 2020
PRQJECT: STMD94A- 038 ESTI MATE NO 0001 11: 14: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0.780 10, 820. 95
13, 873. 01000 0.780 10, 820. 95
0010 202-00035 Renoval of Pipe 91. 000 0. 000
LF 0. 000 0. 00
53. 47000 0. 000 0. 00
0015 202- 00037 Renoval of End Section 2.000 0. 000
EACH 0. 000 0. 00
326. 83000 0. 000 0. 00
0020 202-00055 *Renoval of Fiber Optic Cable 0. 000 0. 000
LF 0. 000 0.00
2.42000 0. 000 0. 00
0021 202-00055 Rem of FO Cable CMO#2 2, 450. 000 0. 000
LF 0. 000 0.00
1. 09000 0. 000 0. 00
0025 202-00090 Renoval of Delineator 11. 000 0. 000
EACH 6. 000 32.10
5. 35000 6. 000 32.10
0030 202-00220 Renoval of Asphalt Mat 5, 005. 000 0. 000
SY 2,746. 000 28, 393. 64
10. 34000 2,746. 000 28, 393. 64
0035 202-00250 *Renoval of Pavenent Marking 30, 185. 000 0. 000
SF 5, 839. 000 5, 430. 27
0. 93000 5, 839. 000 5, 430. 27
0040 202-00251  *Renoval of Pavenent Marking (Asphalt G ooving) 8, 172. 000 0. 000
SF 0. 000 0.00
1. 39000 0. 000 0. 00
0045 202-00810 Renoval of Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
80. 25000 0. 000 0. 00
0050 202- 04006 Clean Cul vert 8. 000 0. 000
HOUR 0. 000 0. 00

593. 58000 0. 000 0. 00



CONTI D: C23479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23479-BI D ESTI MATE RUN 11/ 10/ 2020
PRQJECT: STMD94A- 038 ESTI MATE NO 0001 11: 14: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-00010 Uncl assified Excavation (Conplete In Place) 6, 250. 000 0. 000
cY 3, 569. 000 76, 483. 67
21. 43000 3, 569. 000 76, 483. 67
0060 203-01100 Proof Rolling 40. 000 0. 000
HOUR 0. 000 0. 00
112. 66000 0. 000 0. 00
0065 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
192. 19000 0. 000 0. 00
0070 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
184. 82000 0. 000 0. 00
0071 203-01597 Pot hol i ng CMO#2 72.000 0. 000
HOUR 40. 000 7,565. 20
189. 13000 40. 000 7,565. 20
0075 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
52. 91000 0. 000 0. 00
0080 206- 00100 Structure Backfill (Cass 1) 18. 000 0. 000
cY 0. 000 0. 00
25. 21000 0. 000 0. 00
0085 207-00205 Topsoi | 2,445. 000 0. 000
cY 0. 000 0. 00
24.56000 0. 000 0. 00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 5, 150. 000 0. 000
LF 1,292. 000 4,457. 40
3. 45000 1, 292. 000 4,457. 40
0095 208-00020 *Silt Fence 2,585. 000 0. 000
LF 2,585. 000 3,102. 00
1. 20000 2, 585. 000 3,102. 00
0100 208-00035 *Aggr egat e Bag 350. 000 0. 000
LF 0. 000 0. 00

5. 24000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0105 208-00070

0110

208- 00071

0115

208- 00075

0120

208- 00103

0125

208- 00105

0130

208- 00106

0135

208- 00107

0140

208- 00200

0145

212-00006

0150

212-00032

0155 213-00003

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
2, 770. 34000
100. 000
cy
56. 69000
2. 000
EACH
33, 060. 28000
20. 000
HOUR
43. 73000
40. 000
HOUR
105. 92000
30. 000
HOUR
262. 15000
24. 000
HOUR
94. 56000
1. 000
LS
34, 588. 91000
6. 000
ACRE
1, 249. 06000
6. 000
ACRE
3, 957. 91000
3. 000
ACRE

510. 98000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.190
0. 190

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 11/ 10/ 2020

2,770

6, 571.

34

.00

.00

.00

.00

.00

.00

89

.00

.00

.00

11:14:48

AMOUNT

2,770

6, 571.

34

.00

.00

.00

.00

.00

.00

89

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0160 213-00061

0165

213- 00150

0170

216- 00021

0175

216- 00303

0180

240- 00020

0185

304- 02005

0190

304- 06000

0195

304- 08000

0200

403- 00720

0205

403-34721

0210 403-34751

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

*Mil ch Tackifier

*Bonded Fi ber Matrix

*Soi | Retention Blanket (Cl ass 1)

*Turf Reinforcement Mat (C ass 3)

Netting

Aggr egat e Base Course (Cd ass 2)

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Shoul der Material)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
700. 000
LB
1. 79000
5. 000
ACRE
2, 740. 52000
13, 460. 000
sy
3. 04000
13, 460. 000
sy
5. 26000
50. 000
sy
31. 64000
80. 000
cy
85. 61000
5, 740. 000
TON
26. 42000
385. 000
TON
54. 22000
380. 000
TON
147. 66000
2, 445. 000
TON
89. 71000
1, 088. 000
TON

105. 92000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:14:48

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23479-BI D ESTI MATE RUN 11/ 10/ 2020
PRQJECT: STMD94A- 038 ESTI MATE NO 0001 11: 14: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 411-10255 Emul sified Asphalt (Sl ow Setting) 1, 885. 000 0. 000
GAL 0. 000 0.00
2.71000 0. 000 0. 00
0220 420-00113 Geotextile (Drainage) (dass 2) 16. 000 0. 000
SY 0. 000 0. 00
38. 27000 0. 000 0.00
0225 506- 00209 Riprap (9 Inch) 8. 000 0. 000
cY 0. 000 0.00
204. 20000 0. 000 0. 00
0230 506-01020 Geogri d Reinforcenent 250. 000 0. 000
SY 0. 000 0. 00
13. 02000 0. 000 0.00
0235 603-10180 18 Inch Corrugated Steel Pipe 83. 000 0. 000
LF 0. 000 0.00
127. 70000 0. 000 0. 00
0240 603-10240 24 Inch Corrugated Steel Pipe 24.000 0. 000
LF 0. 000 0. 00
239. 86000 0. 000 0.00
0245 603-30018 18 Inch Steel End Section 6. 000 0. 000
EACH 0. 000 0.00
421. 32000 0. 000 0. 00
0250 603-30024 24 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
752. 92000 0. 000 0.00
0255 607-11525 Fence (Plastic) 450. 000 0. 000
LF 0. 000 0.00
3. 42000 0. 000 0. 00
0260 612-00041 *Del i neator (Flexible) (Type I) 22.000 0. 000
EACH 0. 000 0. 00
88. 70000 0. 000 0.00
0265 612-00042 *Del i neator (Flexible) (Type II) 9. 000 0. 000
EACH 0. 000 0.00

90. 92000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0270 612-00043

0275

612- 00260

0276

612- 00260

0280

613- 00206

0281

613- 00206

0285

613- 01200

0286

613-01200

0290

613- 07023

0291

613-07023

0295

613- 07040

0296 613-07040

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

*Del ineator (Flexible) (Type IIl)

*Location Marker (Fiber Optic)(Done)

Loc Mark (Fib Opt)(Donme) CMO#2

*2 Inch Electrical Conduit
(side-by-side) over pr

( Bor ed)

Install

2 In Elec Cond (Bored) CMO#2

Condui t

*2 Inch Electrical

(Plastic)

2 In Elec Cond (P) CMO#2

*Pul |

Box (24"x36"x24")

Pul

Box (24"x36"x24") CMO#2

*Pul |

Box (30"x48"x24")

Pul | Box (30"x48"x24") CMO#2

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
48. 79000
0. 000
EACH
79. 22000
40. 000
EACH
134. 88000
in 2 runs 0. 000
LF
7.56000
90, 460. 000
LF
8. 10000
0. 000
LF
30. 81000
40. 000
LF
21. 66000
0. 000
EACH
2,415. 61000
34. 000
EACH
1, 193. 78000
0. 000
EACH
3, 085. 71000
6. 000
EACH

1, 357. 93000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
21, 420. 000
21, 420. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 11/ 10/ 2020

173,502

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

11:14:48

AMOUNT

173, 502

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D: C23479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23479-BI D ESTI MATE RUN 11/ 10/ 2020
PRQJECT: STMD94A- 038 ESTI MATE NO 0001 11: 14: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 614-00011 *Sign Panel (Class |) 9. 000 0. 000
SF 0. 000 0. 00
19. 96000 0. 000 0. 00
0305 614-00012 *Sign Panel (Class Il) 136. 000 0. 000
SF 0. 000 0. 00
22.18000 0. 000 0.00
0310 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 2.000 0. 000
EACH 0. 000 0. 00
304. 93000 0. 000 0. 00
0315 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 0. 000
Sli pbase
EACH 0. 000 0. 00
443. 53000 0. 000 0.00
0320 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
498. 96000 0. 000 0. 00
0325 614-10116 *Dynam ¢ Message Sign Controller 0. 000 0. 000
EACH 0. 000 0. 00
22, 639. 69000 0. 000 0.00
0326 614-10116 Dyn Msg Sign Ctrl CMO#2 2.000 0. 000
EACH 0. 000 0. 00
22,696. 74000 0. 000 0. 00
0330 614-70024 *1310nm SFP Optic Modul e 0. 000 0. 000
EACH 0. 000 0. 00
618. 22000 0. 000 0.00
0331 614-70024 1310nm SFP Optic Mdul e CMO#2 14. 000 0. 000
EACH 0. 000 0. 00
325. 41000 0. 000 0. 00
0335 614-70030 *Optical Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
189. 14000 0. 000 0.00
0336 614-70030  Optical Attenuator CMO#2 14. 000 0. 000
EACH 0. 000 0. 00

108. 40000 0. 000 0. 00



CONTI D

CAT NO0200

0340 614-80385

0345 614-87006

0346 614-87006

0350 614-87010

0351 614-87010

0355 614-87024

0356 614-87024

0360 614-87320

0361 614-87320

0365 614-87350

0366 614-87350

ROADWAY

C23479
23479-BI D
STMD94A- 038
| TEM
DESCRI PTI ON
Runbl e Strip

*Fiber Optic Term nation Panel (6 Fiber)

Fi ber Optic Term Panel

(6 Fiber) CMO#2

*Fiber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Cable (S Mdde) (12 Fiber) CMO#2

*Fiber Optic Term nation Panel (24 Fiber)

Fi ber Optic Term Panel (24 Fiber) CMO#2

*Closed Circuit Television

CCTV CMO#2

*Test Fiber Optic Cable

Test Fiber Optic Cable CMO#2

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10, 560. 000
LF
0. 92000
0. 000
EACH
838. 71000
1. 000
EACH
1, 618. 10000
0. 000
LF
18. 59000
1, 255. 000
LF
5. 46000
0. 000
EACH
1, 094. 86000
3. 000
EACH
2, 157. 37000
0. 000
EACH
4, 857. 16000
2.000
EACH
5, 401. 87000
0. 000
LS
9, 965. 05000
1. 000
LS

8,113. 47000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:14:48

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23479-BI D ESTI MATE RUN 11/ 10/ 2020
PRQJECT: STMD94A- 038 ESTI MATE NO 0001 11: 14: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 0. 000 0. 000
LF 0. 000 0. 00
3. 22000 0. 000 0. 00
0371 614-87496 Fi ber Optic Cable (S Mdde) (96 S) CMO#2 47, 760. 000 0. 000
LF 0. 000 0. 00
2.17000 0. 000 0.00
0375 614-87692  *Ethernet Switch Type Il 0. 000 0. 000
EACH 0. 000 0. 00
4,636. 66000 0. 000 0. 00
0376 614-87692 Et hernet Switch Type Il CMO#2 5. 000 0. 000
EACH 0. 000 0. 00
4,324. 47000 0. 000 0.00
0380 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 450 16, 219.31
36, 042. 90000 0. 450 16, 219. 31
0385 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 269 142, 350. 12
529, 182. 62000 0. 269 142, 350. 12
0386 626- 00100 Mobi i zation (W o Autopay) CMO#2 -1. 000 0. 000
LS -1.000 -75,161.68
75, 161. 68000 -1.000 -75,161. 68
0390 626-01113  Public Infornmation Management (Tier 111) 180. 000 0. 000
DAY 38. 000 6, 329. 66
166. 57000 38. 000 6, 329. 66
0395 627-00008 *Modi fi ed Epoxy Pavenent Marking 94. 000 0. 000
GAL 0. 000 0. 00
136. 48000 0. 000 0. 00
0400 627-00013 *Pavenment Marking Paint (H gh Build) 113. 000 0. 000
GAL 76. 400 5,422.11
70. 97000 76. 400 5,422.11
0405 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 441.000 0. 000
SF 0. 000 0. 00

21. 84000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0410 627-30405

0415

630- 00000

0420

630- 00007

0425

630- 00012

0430

630- 80001

0435

630- 80341

0440

630- 80342

0445

630- 80343

0450

630- 80355

0455

630- 80360

0460 630-80364

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
116. 000
SF
21. 84000
700. 000
HOUR
27.72000
63. 000
DAY
138. 60000
142. 000
DAY
665. 28000
2.000
EACH
1, 330. 58000
19. 000
EACH
60. 98000
37.000
EACH
72. 08000
4. 000
EACH
83. 16000
2.000
EACH
6, 098. 44000
200. 000
EACH
44. 35000
100. 000
EACH

55. 44000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
63. 750
63. 750

0. 000
4.000
4.000

0. 000
17. 000
17. 000

0. 000
1. 000
1. 000

0. 000
7.000
7.000

0. 000
18. 500
18. 500

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
35.500
35. 500

0. 000
8. 000
8. 000

Page 11

ESTI MATE RUN 11/ 10/ 2020

1, 767

554.

11, 309

1,330

426.

1,333

6, 098

1,574

443.

.00

76

58

86

48

.00

44

43

11:14:48

AMOUNT

1,767

554.

11, 309

1, 330

426.

1,333

6, 098

1,574

443.

.00

15

40

76

58

86

48

.00

44

43

52



CONTI D

ROADWAY

CAT NO0200

0465 630-80370

0470

630- 80380

0475

630- 80511

0480

630- 85010

0485

630- 85020

0490

700- 70010

0495

700- 70012

0500

700- 70016

0505

700- 70018

0510

700- 70019

0515 700-70023

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Asphal t Pavenent Incentive

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 304. 000
LF
34. 18000
200. 000
EACH
11. 09000
1. 000
LS
9, 280. 61000
2.000
EACH
8, 316. 06000
1. 000
EACH
13, 305. 70000
100, 000. 000
FA
1. 00000
25, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
25, 000. 000
FA
1. 00000
0. 010
FA
1. 00000
10, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1, 506. 000
1, 506. 000

0. 000
44.000
44. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 11/ 10/ 2020

51, 475

487.

8, 316

08

.00

06

.00

.00

.00

.00

.00

.00

.00

11:14:48

AMOUNT

51, 475

487.

8,316

08

96

.00

06

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23479

PCN: 23479-BID

PRQIECT STMD94A- 038

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0520 700- 70031 F/ A Interim Surface Repair

0525 700- 70380 F/ A Erosion Contro

CAT NO0400

0530 620-00012 Field Laboratory (C ass 2)

0535 620- 00020 Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE NO: 0001 11:14: 48
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 3,427,882.61%  499,406.70$ 499, 406. 70
1. 000 0. 000
EACH 1. 000 17, 430. 30
17, 430. 30000 1. 000 17, 430. 30
2.000 0. 000
EACH 2.000 1, 498. 00
749. 00000 2.000 1, 498. 00
CAT 0400 CURRENT AMT $  18,928.30%  18,928.30$ 18, 928.30
PROJECT TOTAL CURRENT AMI $ 3,446,810.91$%  518,335.00$ 518, 335. 00



